
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/06/2000

ESTIMATE SUMMARY 11:02:43

CONTID: C10786         ESTIMATE NO: 0006 PROG 1994

PCN: 10786-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

UPRR W/O JULESBURG PERCENT TIME:

PROJECT NO: C 138A-006                    

UPRR W/O JULESBURG

NAME OF ROAD:  

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 08/31/2000 DATE TIME STARTED 03/15/2000

2000 S. COLORADO BLVD.,TOWER TWO, DATE LET 08/19/1999 DATE WORK BEGAN 03/15/2000

SUITE 2-500 DATE AWARDED 08/23/1999 DATE TIME STOPPED 01/10/2001

 DATE CONTRACT EXECUTED 09/08/1999 DATE ACCEPTED 01/10/2001

DENVER CO 80222     303-365-6400 DATE NOTICE TO PROCEED 03/15/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,935,357.27 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,825,626.65 NON-PARTICIPATING 451,858.13

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-206,833.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,661.70

SECURITIES ENCUMBERED 18,477.43

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.21

WORK DAYS

WORK DAYS

55.67%

1,301,250.83

451,858.13

245,025.13

252,840.86

$

$

$

$

80,360.00

1,553,746.44

1,634,106.44

73,863.09

1,707,969.53

-41,788.09

41,788.09

1,707,969.53

0.00

AMOUNT DUE 1,707,969.53 252,840.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 252,840.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

117.5 TIME ALLOW: 183

ORIG TIME ALLOW: 180
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PCN: 10786-BID    ESTIMATE RUN 09/06/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.900

0.000

202-00000  
 

1.000

L S 

10,000.00000 9,000.000.900

0.00

0015 *REMOVAL OF DELINEATOR 31.000

0.000

202-00090  
 

75.000

EACH

5.00000 155.0031.000

0.00

0020 *REMOVAL OF CONCRETE PAVEMENT 1,430.500

0.000

202-00210  
 

6,880.600

M2  

6.50000 9,298.251,430.500

0.00

0025 *REMOVAL OF ASPHALT MAT 2,020.700

0.000

202-00220  
 

9,797.300

M2  

2.00000 4,041.402,020.700

0.00

0030 *REMOVAL OF PAVEMENT MARKING 118.400

0.000

202-00250  
 

118.400

M2  

20.00000 2,368.00118.400

0.00

0035 *REMOVAL OF GROUND SIGN 16.000

0.000

202-00810  
 

34.000

EACH

130.00000 2,080.0016.000

0.00

0040 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

1.000

EACH

120.00000 0.000.000

0.00

0045 *REMOVAL OF FENCE 1,486.000

0.000

202-01000  
 

1,486.000

M   

5.00000 7,430.001,486.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 294.000

0.000

202-01130  
 

1,278.000

M   

7.00000 2,058.00294.000

0.00

0055 ABANDON WELL 0.000

0.000

202-04100  
 

0.000

EACH

1,000.00000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 09/06/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 96,320.200

0.000

203-00060  
 

118,284.000

M3  

5.00000 481,601.0096,320.200

0.00

0065 TOPSOIL 0.000

0.000

207-00205  
 

4,463.000

M3  

2.25000 0.000.000

0.00

0070 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

26.000

EACH

20.00000 0.000.000

0.00

0075 EROSION CONTROL SUPERVISOR 0.523

0.150

208-00200  
 

1.000

L S 

2,000.00000 1,346.000.673

300.00

0080 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

3.000

EACH

150.00000 0.000.000

0.00

0085 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

600.00000 0.000.000

0.00

0090 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

5.030

HA  

1,317.00000 0.000.000

0.00

0095 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

3.990

HA  

805.00000 0.000.000

0.00

0100 MULCH TACKIFIER 0.000

0.000

213-00061  
 

953.000

KG  

3.00000 0.000.000

0.00

0105 SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

10,400.000

M2  

1.67000 0.000.000

0.00

0110 *AGGREGATE BASE COURSE (CLASS 7) 0.000

0.000

304-07000  
 

4,666.860

T   

13.25000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 09/06/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0111 ADDED ITEM (DOLLAR)/ OVERWEIGHT CHARGES ON ABC CL 7 
LOADS

0.000

0.000

900-00006  
 

-20.360

DOL 

1.00000 0.000.000

0.00

0115 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(86)(AC-20R) 

0.000

0.000

403-33324  
 

2,347.870

T   

68.00000 0.000.000

0.00

0120 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-28) 

0.000

0.000

403-33352  
 

3,367.060

T   

57.00000 0.000.000

0.00

0120 MATERIAL ALLOWANCE HBP (GR S) ASPH) (86)(PG 58-28) 1.000

0.000DOL 

73,863.09000 73,863.091.000

0.00

0121 ADDED ITEM (DOLLAR)/ OVERWEIGHT CHARGES ON HBP PG58-28 0.000

0.000

900-00006  
 

-42.590

DOL 

1.00000 0.000.000

0.00

0125 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

3.300

M3  

510.00000 0.000.000

0.00

0130 450 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000

0.000

603-15018  
 

68.000

M   

115.00000 0.000.000

0.00

0135 450 MM EQUIVALENT ARCH STEEL END SECTION 0.000

0.000

603-31318  
 

4.000

EACH

400.00000 0.000.000

0.00

0140 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

520.000

M   

32.75000 0.000.000

0.00

0145 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

780.00000 0.000.000

0.00

0150 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

4.000

EACH

1,200.00000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 09/06/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *END POST 0.000

0.000

607-00005  
 

4.000

EACH

172.00000 0.000.000

0.00

0160 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

9.000

EACH

234.00000 0.000.000

0.00

0165 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

1,133.000

M   

3.90000 0.000.000

0.00

0170 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

632.000

M   

7.50000 0.000.000

0.00

0175 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

26.000

EACH

16.00000 0.000.000

0.00

0180 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

12.000

EACH

17.00000 0.000.000

0.00

0185 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

3.000

EACH

19.00000 0.000.000

0.00

0190 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

10.700

M2  

220.00000 0.000.000

0.00

0195 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

10.900

M2  

250.00000 0.000.000

0.00

0200 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

15.200

M2  

335.00000 0.000.000

0.00

0205 *STEEL SIGN POST (U-3) 0.000

0.000

614-00200  
 

0.000

M   

17.00000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 09/06/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

63.000

M   

32.00000 0.000.000

0.00

0215 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

70.000

M   

145.00000 0.000.000

0.00

0220 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

8.000

EACH

600.00000 0.000.000

0.00

0225 300 MM CULVERT PIPE 0.000

0.000

617-00012  
 

154.000

M   

65.00000 0.000.000

0.00

0230 *DETOUR PAVEMENT 2,204.000

0.000

621-00450  
 

2,204.000

M2  

23.00000 50,692.002,204.000

0.00

0235 *CONSTRUCTION SURVEYING 0.730

0.120

625-00000  
 

1.000

L S 

70,000.00000 59,500.000.850

8,400.00

0240 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

241,170.00000 241,170.001.000

96,468.00

0245 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

243.000

L   

30.00000 0.000.000

0.00

0250 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

3.900

M2  

250.00000 0.000.000

0.00

0255 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

4.000

EACH

500.00000 0.000.000

0.00

0260 *SURVEY MONUMENT (TYPE 2A) 0.000

0.000

629-01021  
 

0.000

EACH

500.00000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 09/06/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

0.000

EACH

700.00000 0.000.000

0.00

0270 FLAGGING 882.000

55.500

630-00000  
 

1,617.000

HOUR

21.00000 19,687.50937.500

1,165.50

0275 *TRAFFIC CONTROL SUPERVISOR 43.000

7.000

630-00002  
 

98.000

DAY 

300.00000 15,000.0050.000

2,100.00

0280 *TRAFFIC CONTROL INSPECTION 94.000

28.000

630-00007  
 

179.000

DAY 

150.00000 18,300.00122.000

4,200.00

0285 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

1,000.00000 1,000.001.000

0.00

0290 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

0.000

630-80336  
 

2.000

EACH

600.00000 600.001.000

0.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.500

0.000

630-80341  
 

13.000

EACH

85.00000 552.506.500

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

0.000

630-80342  
 

30.000

EACH

135.00000 1,215.009.000

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

150.00000 450.003.000

0.00

0310 *DRUM CHANNELIZING DEVICE 72.000

0.000

630-80360  
 

144.000

EACH

60.00000 4,320.0072.000

0.00

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000

0.000

630-80363  
 

8.000

EACH

70.00000 280.004.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 09/06/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 CONCRETE BARRIER (TEMPORARY) 177.000

0.000

630-80370  
 

354.000

M   

75.00000 13,275.00177.000

0.00

0325 *TRAFFIC CONE 25.000

0.000

630-80380  
 

50.000

EACH

15.00000 375.0025.000

0.00

0330 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-592.070

F A 

1.00000 0.000.000

0.00

0340 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

9,942.570

F A 

1.00000 0.000.000

0.00

0350 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A RAILROAD SIGNAL 0.000

0.000

700-70040  
 

15,380.470

F A 

1.00000 0.000.000

0.00

0360 F/A RAILROAD FLAGGING BY UPRR 16,021.670

6,089.680

700-70042  
 

56,446.820

F A 

1.00000 22,111.3522,111.350

6,089.68

0365 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

6,350.120

700-70082  
 

6,717.630

F A 

1.00000 6,350.126,350.120

6,350.12

0370 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 09/06/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A RELOCATE QUONSET HUT 0.000

0.000

700-70100  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 ADDED ITEM (DOLLAR)/ RELOCATE QUONSET 1.000

0.000

900-00006  
 

1.000

DOL 

17,309.99000 17,309.991.000

0.00

0525 BLADING EXTRA BLADING 0.000

0.000

203-01500  
 

49.500

HOUR

125.00000 0.000.000

0.00

0530 FENCE WOOD SNOW 0.000

0.000

607-32200  
 

91.000

M   

9.74000 0.000.000

0.00

CAT 1,085,429.20125,073.301,872,021.19CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE A-27-P 

0380 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

60,000.00000 0.000.000

0.00

0385 STRUCTURE EXCAVATION 466.000

0.000

206-00000  
 

466.000

M3  

7.50000 3,495.00466.000

0.00

0390 STRUCTURE BACKFILL (FLOW-FILL) 97.500

0.000

206-00065  
 

316.000

M3  

98.00000 9,555.0097.500

0.00

0395 STRUCTURE BACKFILL (CLASS 2) 0.000

105.000

206-00200  
 

333.000

M3  

15.00000 1,575.00105.000

1,575.00

0400 SHORING 1.000

0.000

206-01750  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0405 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(86)(AC-20R) 

0.000

0.000

403-33324  
 

0.000

T   

68.00000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 09/06/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE A-27-P 

0410 *PILE TIP 42.000

0.000

502-00460  
 

42.000

EACH

85.00000 3,570.0042.000

0.00

0415 *STEEL PILING (HP 360X132) 1,208.000

0.000

502-11489  
 

1,182.990

M   

112.00000 135,296.001,208.000

0.00

0415 MATERIAL ALLOWANCE STEEL PILING 0.000

0.000M   

72,936.00000 0.000.000

0.00

0415 MATERIAL ALLOWANCE STEEL PILING 0.000

0.000M   

1.00000 0.000.000

0.00

0416 ADDED ITEM (METER)/ PILING CUT OFFS 0.000

0.000

900-00012  
 

0.000

M   

112.00000 0.000.000

0.00

0417 ADDED ITEM (METER)/ 0.000

0.000

900-00012  
 

0.000

M   

112.00000 0.000.000

0.00

0418 ADDED ITEM (METER)/ PILING CUT OFFS 0.000

0.000

900-00012  
 

25.900

M   

89.60000 0.000.000

0.00

0420 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

123.800

M3  

325.00000 0.000.000

0.00

0425 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

3.000

EACH

2,500.00000 0.000.000

0.00

0430 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,068.000

M2  

10.00000 0.000.000

0.00

0435 BRIDGE EXPANSION DEVICE (0-100 MM) 0.000

0.000

518-01004  
 

31.000

M   

485.00000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 09/06/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE A-27-P 

0440 CONCRETE CLASS D (BRIDGE) 88.000

110.300

601-03040  
 

563.100

M3  

450.00000 89,235.00198.300

49,635.00

0445 CLASS 5 FINISH 0.000

0.000

601-40200  
 

508.100

M2  

6.00000 0.000.000

0.00

0450 *REINFORCING STEEL 7,919.000

5,795.300

602-00000  
 

13,691.000

KG  

1.10000 15,085.7313,714.300

6,374.83

0455 *REINFORCING STEEL (EPOXY COATED) 1,412.000

0.000

602-00020  
 

42,639.000

KG  

1.30000 1,835.601,412.000

0.00

0460 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

193.000

M   

160.00000 0.000.000

0.00

0465 *FENCE CHAIN LINK (SPECIAL) (1800 MM) 0.000

0.000

607-53173  
 

169.000

M   

139.00000 0.000.000

0.00

0470 50 MM ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

386.000

M   

25.00000 0.000.000

0.00

0475 *PRESTRESSED CONCRETE BOX (DEPTH 800 THROUGH 1200 
METERS) 

0.000

673.000

618-01994  
 

673.000

M2  

400.00000 269,200.00673.000

269,200.00

0475 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 1.000

-1.000M2  

125,175.00000 0.000.000

-125,175.00

0475 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 1.000

-1.000M2  

81,658.00000 0.000.000

-81,658.00

0510 ADDED ITEM (LUMP SUM)/ SHORING SPECIAL 1.000

0.000

900-00014  
 

1.000

L S 

3,333.00000 3,333.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE A-27-P 

0515 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT (ITEM 601 CL D 
CONCRETE)

0.000

0.000

900-00006  
 

-825.840

DOL 

1.00000 0.000.000

0.00

CAT 542,180.33119,951.83983,956.08CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

45,000.00000 45,000.001.000

0.00

0485 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00

0490 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0500 ADDED ITEM (DOLLAR)/ INSPECTION HOUR CHARGE -1,140.000

0.000

900-00006  
 

-2,120.000

DOL 

1.00000 -1,140.00-1,140.000

0.00

CAT 80,360.000.0079,380.00CURRENT AMT0400 $ $ $

$ 1,707,969.53245,025.13$2,935,357.27$CURRENT AMTPROJECT TOTAL


